
 

Adoption Schedule Downtown Overlay District Revisions* 

 

PC/ARB = Plan Commission/Architectural Review Board 

BOA = Board of Aldermen 

 

*This schedule is subject to change as hearings and meetings progress. 

Date Board Action to be Taken Action Taken 

June 21 PC/ARB Presentation of Study 

process 

H3 Studios presented an overview of 

the study process that has occurred 
over the previous 18 month period. 

July 6 PC/ARB Public Hearing to Consider 
Code Amendments 

No action taken.  Item was continued 
to 7/19 meeting. 

July 13 BOA Presentation of Study 
Process 

Item was not placed on the agenda. 
Consultant not available. 

July 19 PC/ARB Public Hearing to Consider 

Code Amendments 

Public Hearing held.  Comments from 

Board to applicant and staff 
necessitate minor revisions to 

development standards ordinance.   

July 27 BOA Public Hearing and 

Presentation of Study 
process 

Public Hearing held.  Board withheld 

voting on item until Plan Commission 
completed its review and voted on a 
recommendation to the Board. 

August 2 PC/ARB Public Hearing to Consider 
Code Amendments 

Public Hearing held.  Plan 
Commission voted to table until 

August 16 meeting pending further 
discussion on ordinance. 

August 10 BOA Public Hearing to Consider 
Code Amendments 

Public Hearing Held. Board withheld 
voting on item until Plan Commission 

completed its review and voted on a 
recommendation to the Board. 

August 16 PC/ARB Public Hearing to Consider 
Code Amendments. 

Public Hearing Held.  Plan 
Commission voted to table the 
ordinance indefinitely pending 

additional study by consultant and 
steering committee. 

August 24 BOA Previously scheduled 
Public Hearing to Consider 

Code Amendments 
DELAYED. 

 

DELAYED INDEFINETLY 


